

MCS Website Project Schedule

Start Date: 09 January 2026

Proposed Delivery: 10 February 2026

Phase 1: Setup & Planning

- Requirement finalization, server setup, WordPress installation (09 Jan - 10 Jan)

Phase 2: Frontend Development

- Home Page design (11 Jan - 12 Jan)
- About Section (13 Jan - 14 Jan)
- Academic Section (15 Jan - 16 Jan)
- Notice Board & Gallery (17 Jan - 18 Jan)
- Payment Section (19 Jan - 20 Jan)
- Contact Page (21 Jan)

Phase 3: Backend Development

- Admin panel setup (22 Jan - 23 Jan)
- Admission form management (24 Jan)
- Payment transaction management (25 Jan)

Phase 4: Testing & QA

- Full website testing (26 Jan - 28 Jan)

Phase 5: Review & Feedback

- Share initial version for client feedback (29 Jan - 31 Jan)

Phase 6: Final Adjustments & Launch

- Apply feedback, final deployment, SSL & SEO check (01 Feb - 04 Feb)

Buffer & Contingency

- Extra buffer for unforeseen delays (05 Feb - 10 Feb)

Notes:

- Initial version ready by **31 Jan 2026**
- Full project delivery by **10 Feb 2026**